
j us EPA RECORDS CENTER REGION 5 

TECHNICAL STATUS REPORT 

Work Assignment Number: RA-02 Date: January 19, 2001 
TDDNo.: S05-0012-018 Reporting Period: November 27 through 
TDD Name: Nicor Mercury December 31, 2000 
EPA TDD Manager: Steve Faryan/Brad Stimple TDD Completion Date: March 31, 2001 
Tetra Tech TDD Manager: Brandt Brown Percent Work Completed ( 28 Hours): 11% 

TDD Type: PRP Removal Actions 
Distribution: Lorraine Kosik, EPA START Project Officer 

Lisa Smith, EPA START Contracting Officer 
Thomas Kouris, Tetra Tech EM Inc. START Program Manager 

1. Progress Made This Reporting Period 

Tetra Tech provided review of the site work plan, data review of sample results ,and collected split 
sampling during oversight with Huff & Huff (PRP contractor) on the Nicor Joliet Site. 

2. Problems Encountered and Resolved 

None 

3. Deliverables Submitted 

Deliverable Date Submitted 

None NA 

4. Activities Planned Next Reporting Period 

Split sampling and oversight will continue and be completed in January. 

5. Costs Incurred But Not Invoiced 

The following costs were incurred during the reporting period and will be posted in a subsequent 
invoice: 

Shipping: $22.92. 
Travel: $98.20. 
Expendables: $355.25 
Field Supplies: $308.28 

6. Monthlv Charges and Budget 

Tetra Tech has expended 28 level-of-effort (LOE) hours and $1,108.27 during the reporting 
period. The cumulative expenditure through the reporting period is 28 LOE hours and $1,108.27. 
The approved expenditure limit for the work assignment is 250 LOE-hours and $16,250.00. 


